Republic of the Philippines
(Dffice of the {President
Nalional Seawihy Cmumril

25 January 2021

MS. ELMIRA S. CRUZ-CAISIDO
Deputy Executive Director IV
Performance Monitoring Division
GPPD Technical Support Office
2506 Raffles Corporate Center,

F. Ortigas Jr Road, Ortigas Center
Pasig City

Dear Executive Director Caisido:
May we respectfully transmit the Supplemental Annual Procurement Plan for FY 2020
of National Security Council (NSC) in compliance with the Republic Act No.. 9184 and its

Implementing Rules and Regulations.

We hope that these documents sufficiently comply with the requirement of the GPPB
and Task Force AO25.

Thank you.

Very truly yours,

Lo & e
FILONILA D. BALITAAN

Assistant Director General
General Administrative and Support Office
National Security Council

No. 5 V. Luna Road Corner East Avenue, Quezon City, Philippines
@ 927-63-04; Trunklines 927-42-45 & 921-49-90 = Fax No.: 928-27-72



NATIONAL SECURITY COUNCIL -SUPPLMENTAL ANNUAL POCUREMENT PLAN FY2020

Code Procurement Program/Project PMO/ Mode of Schedule for Each Procurement Activity Source Estimated Budget (PhP) Remarks

(PAP) End-User Procurement [Advertiseme [Submission/ [Notice of Contract of Total MOOE cO (brief description of
nt/Posting of [Opening of |Award Signing Funds Program/Activity/Project)
IB/REI Bids

1. MISCELLANEOUS AND OTHER
OPERATING EXPENSES (MOOQE)

Monhly Procured to combat the Covid19

Antigen Test NSC-WIDE |Shopping 52.1b GAA 991,000.00 991,000.00 pandemic
Monhi Procured to combat the Covid19

Rapid Test NSC-WIDE |Shopping 52.1b Y GAA 315.650.00 SiEaEo o
4th Quarter Procured to combat the Covid19

Clinical Equipment GASO Shopping 52.1b GAA 27,140.00 27,140.00 pandemic
4th Quarter Procured to combat the Covid19

Alcohol Automatic Dispenser GASO Shopping 52.1b GAA 138,768.00 138,768.00 pandemic
4th Quarter Procured to combat the Covid19

Air Purifier GASO Shopping 52.1b GAA 580,000.00 580,000.00 pandemic
Procured to combat the Covid19

Non -Contact Thermal Scanner GASO Shopping 52.1b 4th Quarter GAA 46,818.00 46,818.00 pandemic

Procured due to relocation of the
units/offices and additional staff

Partitions and Panels oDG Shopping 52.1b 4th Quarter GAA 544 775.00 544 775.00
Procured due to relocation of the
units/offices and additional staff
Partitions and Panels PPD Shopping 52.1b 4th Quarter GAA 49,210.00 49,210.00
Procured due to relocation of the
units/offices and additional staff
Partitions and Panels SMS Shopping 52.1b 4th Quarter GAA 659,807.00 659,807.00
Procured due to relocation of the
units/offices and additional staff
Partitions and Panels PAS Shopping 52.1b 4th Quarter GAA 556,716.00 556,716,00
Procured due to relocation of the
units/offices and additional staff
Partitions and Panels FSS8 Shopping 52.1b 4th Quarter GAA 563,027.00 563,027.00
Procured due to relocation of the
units/offices and additional staff
Partitions and Panels MISD Shopping 52.1b 4th Quarter GAA 379,574.00 379,574.00
Procured due to relocation of the
units/offices and additional staff
Partitions and Panels FSS Shopping 52.1b 4th Quarter GAA 259,710.00 259,710.00
Due to the demand of
communication during Work
Cellphones NSC-WIDE Shopping 52.1b 4th Quarter GAA 189,385.00 189,385.00 From Home of the employees
Delivered
Cabinet Storage PPD/ HRDS Shopping/SVP 4th Quarter GAA 146,600.00 146,600.00

TOTAL MOOE 5,448,180.00 5,448,180.00




1. CAPITAL OUTLAY
2. Building
Review and redesigning of NSC Building NSC SVP 3RD QTR 275,000.00 275,000.00 Delivered
from concrete to steel structure
Soil investigation for PSR Building NSC SVP 3RD QTR 255,584.00 255,584,00 |Prior requirement for the construction of the
PSR Bldg renovation |
Additional repair/renovation o container van NSC SVP 3RD QTR 598,952.04 598,952.04 |Delivered
barracks at PSR
Additional repair/renovation o container van NSC SvP 3RD QTR 988,501.36 988,501.36 [Delivered
barracks at PSR
Design services for the proposed PSR NSC SVP 3RD QTR 533,000.00 533,000.00 |Prior requiremant for the construction of the
Extension Bldg PSR Bldg renovation
Demolition of Kanlaon Building NSC SVP 3RD QTR 853,726.60 853,726.60 |Prior requirement for the construction of the
NSC bid|
Demolition requirements (permit clearance NSC SvP 3RD QTR 911,757.60 911,757.60 |Pricr requirement for the construction of the
and mobilization) demolition works (site NSC bidg
clearing and grubbing, hauling of debris and
perimeter fence)
b. Machineries and Equipment
PRINTER RECORDS Shopping /SVP 3RD QUARTER GAA 15,200.00 15,200.00
PRINTER/ LENS ODG/BUDGET Shopping /SVP 3RD QUARTER GAA 62,285.00 62,285.00
PRINTERS/FAX MACHINE/MIC RECEIVER |HRDS/ODG/ICTD| Shopping /SVP 3RD QUARTER GAA 187,350.00 187,350.00
TELEVISIONS 0DG Shopping /SVP 3RD QUARTER GAA 25,250.00 25,250.00
COMPUTER NOTEBOOK 0DG Shopping /SVP 3RD QUARTER GAA 80,000.00 80,000.00
CELLPHONE HRDS/SMS Shopping /SVP 3RD QUARTER GAA 59,980.00 59,980.00
CASH VAULT BUDGET Shopping /SVP 3RD QUARTER GAA 88,599.00 88,599.00
SCANNER, CANON PSSO Shopping /SVP 4TH QUARTER GAA 52,500.00 52,500.00
CAMERA LENS, BATTERY PACK 0oDG Shopping /SVP 4TH QUARTER GAA 100,980.00 100,990.00
AIRCON, SUPPLY AND INSTALLATION NSC Shopping /SVP 4TH QUARTER GAA 440,160.00 440,160.00
TOTAL CO 5,528,835.60 5,528,835.60
Prepared by: Recommended for Approval by: Approvegb
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