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ELMIRA S. CRUZ-CAISIDO
Deputy Executive Director IV
Performance Monitoring Division
GPPB Technical Support Office
2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City

Dear Executive Director Caisido:

Respectfully submitting herewith the National Security Council (NSC) Procurement
Monitoring Report (PMR) for the First Semester of 2017, pursuant to the Government
POlicy Board (GPPB) Resolution No. 10-2012.

We hope that these documents sufficiently comply with the requirement of the
DBM,GPPB and that of TF AO 25.

Thank you very much.

Very truly yours,

1111111111111111111111111111111111111111111111
002-1708-009

No. 5 V. Luna Road Corner East Avenue, Quezon City, Philippines
W 927-63-04; Trunklines 927-42-45 & 921-49-90· Fax No.: 928-27-72



NATIONAL SECURITY COUN91L

PROCUREMENT MONITORING REPORT
FOR THE PERIOD OF JANUARY 01 . JUNE 30, 2017

Code Procurement PMO/ Mode of Actual Procurement Activity Source ABC (PhP) Contract Cost (PhP) Remarks
(UACSI Program/Project End-User Procureme of (Explaining

PAP) Pre- AdslPo Pre-bid Eligibili SublOp Bid Post Notice of Contract NTP Deliveryl Acceptancel Total MOOE CO Total MOOE CO changesnt Proc st of Conf ty en of Evaluati Qual Award Signing Completi Turnover Funds
from the

Conf IAEB Check Bids on on " APP)

COMPLETED PROCUREMENT ACTIVITIES

As Upon
A-5&6 Computer Alternative needed completion of
B-3 & 7 SupplieslConsumables NSC-wide Mode NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA delivery GOP 993,500.20 993,500.20 621,780.00 621,780.00

Upon
A-I &B Alternative As completion of

1 Common Electrical Supplies NSC-wide Mode NIA N/A NIA NIA N1A N/A N/A N/A N/A N/A needed delivery GOP 43,805.00 43,805.00 8,820.00 8,820.00
I, Upon
A-2 & 8 \ Alternative As completion of

I 5 Common Office suooues NSC-wide Mode N/A N/A N/A NIA N/A N/A N/A N/A NIA NIA needed delivery GOP 1,037,444.77 1,037,444.77 370,115.80 370,115.80

Upon
Alternative As completion of

A-3 Common Office Devices N,SC-wide Mode N/A N/A N/A N/A N1A NIA N/A N/A NIA N/A needed delivery GOP 1,230.60 1,230.60 1,200.00 1,200.00

Upon
A-4 & B Alternative As completion of

2 Common Janitorial Supplies NSC-wide Mode NIA N/A NIA N/A N/A NIA N/A N/A N/A N/A needed delivery GOP 85,070.30 85,070.30 80,987.40 80,987.40

Upon
Office Equipment & Alternative As completion of

8-4 Accessories NSC-wide Mode N/A N/A N1A NIA N/A N/A N/A N/A N/A N1A needed delivery GOP 644,500.00 644,500.00 427,202.32 427,202.32

Upon
Alternative As completion of

B-<3 Paper Materials and Products NSC-wide Mode N/A N/A NIA NIA N/A N/A N/A N/A NIA NIA needed delivery GOP 199,500.00 199,500.00 7,400.00 7,400.00

Upon
Computer Equipment & Alternative As completion of

8-<3 Accessories NSC-wide Mode N/A N/A NIA NIA NIA N/A N1A N/A NIA N/A needed delivery GOP 3,916,000.00 3,916,000.00 2,390,469.04 2,390,469.04

.

6,921,050.87 3,005,050.87 3,916,000.00 3,907,974.56 1,517,505.52 2,390,469.04

Total Alloted Budget of Procurement Activities 6,921,050.87

Total Contract Price of Procurement Activities Conducted 3,907,974.56

.",'''. Total Savinas (Total Alloted Budget-Total Contract Price) 3,013,076.31.."



/ )
NATIONAL SECURITY COUNCIL

PROCUREMENT MONITORING REPORT

FOR THE PERIOD OF JANUARY 01 • JUNE 30, 2017

Code Procurement PMO/ Mode of Actual Procurement Activity Source ABC (PhP) Contract Cost (PhP) Remarks
(UACS/ Program/Project End-User Procureme Pre- Ads/Po Sub/Op Bid Post Notice of Contract NTP Deliveryl Acceptancel of

MOOE CO Total MOOE
(Explaining

PAP) Pre-bid Eligibili Total CO changesnt Proc st of Conf ty en of Evaluati Qual Award Signing Completi Turnover Funds
from the

Conf IAEB Check Bids on on APP)

oNftidiNG: p'Roc::D RE~&NTAel'IVITIE-S - - .- -
:i"'~!"-1~."'~ ".-' :-'--, - -.' . ~ - - - > -~ •• " ~ "";: -, - - ,.

PUBLIC

PSR Connectivity (Various tcr BIDDING

Equicrnentl NSC-WIDE 6/5/2017 611412017 612712017 612712017 612812017 612912017 613012017 7/112017 GOP 2,700,000.00 2,700,000.00 2.700,000.00 2,700,000.00
PUBLIC

PSR Connectivity (Network
BIDDING

Components) NSC-WIDE 615/2017 6114/2017 6/2712017 612712017 6/2812017 6129/2017 613012017 7/112017 GOP 1,100000.00 1,100 000.00 900.144.25 900,144.25,
PUBLIC

PSR Connectivity (Video
BIDDING

Teleconference Comoonents) NSC·WIDE 6/5/2017 6/14/2017 612712017 612712017 6/28/2017 6/29/2017 613012017 7/112017 GOP 2,600,000.00 2,600,000.00 2,013,018.07 2,013,018.07
PUBLIC

PSRConnectivity(Consulting BIDDING

Services) PSR-IMO 6(lf2017 611512017 71512017 7/512017 612812017 7/12/2017 7/1312017 7/1412017 GOP 8,000,000.00 8.000,000.00 7.118,888.60 7,118,888.60

PUBLIC
PSRConnectivity(Warranty BIDDING Failed bidding

Services) PSR-IMO 6r712017 6/1512017 7/512017 7/512017 612612017 GOP 4,150,000.00 4,150,000.00 For rebidding

Total Alloted Budget of On-Going Procurement Activities 18,550,000.00 18,550,000.00 12,732,050.92 12,732,050.92

Prepared by: Recommended for Approval by: APPROVED:

u~
ELVIRA B. PAREJA
BAC Secretariat

HERMOGE S RON, JR.
National Secu itv Adviser and
Director Gen ral, NSC
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ELMIRA S. CRUZ-CAISIDO ,
Deputy Executive Director IV N

i~Performance Monitoring Division \.J
<, ' ",1

GPPB Technical Support Office ~, "" .
2506 Raffles Corporate Center, Ul

F. Ortigas Jr. Road, Ortigas Center,
Pasig City

Dear Executive Director Caisido:

Respectfully submitting herewith the National Security Council (NSC) Procurement
Monitoring Report (PMR) for the', Second Semester of 2017, pursuant to the
Government Procurement Policy Board (GPPB) Resolution No. 10-2012.

We hope that these documents sufficiently comply with the requirement of the
DBM,GPPB and that of TF AO 25.

Thank you very much.

Very truly yours,

Director General
I Security Council

-,\~.:cffii;J,,')..
A", "..;\~.< \1,,~National Security Council
"-:t.~¥
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No. 5 V. Luna Road Corner East Avenue, Quezon City, Philippines
V 927-63-04; Trunklines 927-42-45 & 921-49-90· Fax No.: 928-27-72



NATIONAL SECURITY COUNCIL

PROCUREMENT MONITORING REPORT
FOR THE PERIOD OF JULY-DECEMBER, 2017

Code Procurement PMO/ Mode of Actual Procurement Activity Source ABC (PhP) Contract Cost (PhP) Remarks

(UACSI Program/Project End- Procureme of (Explaining

PAP) Pre- Ads/Post Pre-bid Eligibility Sub/Open Bid Post Qual Notice of Contract NTP Deliveryl Acceptancel Total MOOE CO Total MOOE CO changesUser nt FundsProc oflAEB Conf Check of Bids Evaluatio Award Signing Completi Turnover from the
Conf n on APP)

COMPLETED PROCUREMENT ACTIVITIES

As Upon
A-5 &6 Computer Alternative needed completion of
8-3& 7 Supplies/Consumables NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A delivery GOP 371,720.20 371,720.20 371,720.20 371,720.20 Delivered

Upon
~-1 & 8 Alternative As completion of

1 Common Electrical Supplies NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 34,985.00 34,985.00 34,985.00 34,985.00 Oelivered

Upon
\-2 & 8 Alternative As completion of

5 Common Office Supplies NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 667,328.97 667,326.97 672,065.47 672,065.47 Delivered

Upon
\-4 & 8 Alternative As completion of

2 Common Janitorial Supplies NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 4,082.90 4,082.90 4,082.90 4,062.90 Delivered

Upon
Office Equipment & Alternative As completion of

8-4 Accessories NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 237,326.28 237,328.26 237,328.26 237,328.26 Delivered

Upon
Alternative As completion of

8-6 Paper Materials and Products NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 192,100.00 192,100.00 192,100.00 192,100.00 Delivered

Upon
Computer Equipment & Alternative As completion of

8-8 Accessories NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 2,573,670.04 2,573,670.04 2,573,670.04 2,573,670.04 Delivered

C OTHER CATEGORIES

Upon
Alternative As completion of Delivered

Various Medicines NSC-wide Mode N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A needed delivery GOP 20,000.00 20,000.00 15,263.50 15,263.50

4,101,215.39 1,527,545.35 2,573,670.04 4,101,215.39 1,527,545.35 2,573,670.04

Total Altoted Budget of Procurement Activities 4,101,215.39

Total Contract Price of Procurement Activities Conducted 4,101,215.39

Total Savings (Total Alloted Budget-Total Contract Price)



NATIONAL SECURITY COUNCIL

PROCUREMENT MONITORING REPORT
FOR THE PERIOD OF JULY-DECEMBER, 2017

Code Procurement PMO/ Mode of Actual Procurement Activity Source ABC (PhP) Contract Cost (PhP) Remarks
(UACS/ Program/Project End- Procureme of (Explaining

PAP) Pre- Ads/Post Pre-bid Eligibility Sub/Open Bid Post Qual Notice 01 Contract NTP Delivery/ Acceptance/ Total MOOE CO Total MOOE CO changesUser nt FundsProc ollAEB ConI Check 01 Bids Evaluatio Award Signing Completi Turnover Irom the
ConI n on APP)

ON-GOING PROCUREMENT ACTIVITIES

PUBLIC
PSR Connectivity (Warranty PSR BIDDING
Services) 12116/17 12/19/17 12/19/17 12121/17 12121117 12122117 GOP 4,749,810.00 4,749,810.00 4,749,810.00 4,749,810.00 Re-bid

Total Alloted Budget 01On-Going Procurement Activities 4,749,810.00 4,749,810.00 4,749,810.00 4,749,810.00

HERMOG . ESPERON, JR.
ecurity Adviser and
eneral, NSC

Prepared by: Recommended for Approval by: APP..
#fY

ELVlRA B. PAREJA
BAC Secretariat rector General and

, Bids and Awards Committee tv


